Active Contracts Sorted by Route Number

Contract . . Execution . Engineer's Prime Bid Amount Paid Days
Number Federal Aid Number Contract Title Date Contractor Name WSDOT Engineer Name Estimate P oDt Remain
002 008139 BR-0002(283) Us 2, Tumwater Canyon Bridge Replacements 07/13/11 Selland Construction, Inc. BOB ROMINE NC $8,838,513 $8,485,707 $10,188,456 275 35.5
002 008177 NH-0002(313) Us 2, Rice Road Intersection - Safety Improvements 10/05/11 Lakeside/Tri-State Joint Venture MARY ANN REDDELL NW $2,750,002 $2,170,507 $2,402,527 266 0
002 008229 NH-0002(282) Us 2, Stevens Pass West Slope Stabilization 01/20/12 Midwest Rockfall, Inc. KEVIN WALIGORSKI NC $6,202,171 $5,291,071 $5,764,097 230 25
002 008270 NH-0002(829) Us 2, Stevens Pass Variable Message Signs 05/24/12 ' Colvico, Inc. KEVIN WALIGORSKI NC $1,396,449 $1,407,513 $1,504,013 45 0
002 008286 NH-0002(311) Us 2, Bickford Ave I/C Safety And Culvert Replacem 06/11/12  Granite Construction Company MARK SAWYER NW $15,490,448 $14,311,311 $15,759,967 300 7.5
002 008306 NH-STPF-9999(597) Sr Us 2/97, Sr 97a, West Of Wenatchee Paving And | 06/13/12  Central Washington Asphalt, Inc. BOB ROMINE NC $2,655,685 $2,891,203 $2,982,957 65 0
002 008385 NH-0002(825) Us 2, E Of Coles Corner Box Culvert 12/31/12 Selland Construction, Inc. ROBERT ROMINE NC $929,103 $644,193 $563,488 30 0
002 008517 STPUS-0097(162) Us 2/97, Easy St Link Stop Wb 09/11/13 Central Washington Asphalt, Inc. KEVIN WALIGORSKI NC $88,893 $102,986 $97,384 15 1
002 008535 NH-0002(180) Us 2, Espanola Rd To Jct I-90 - Paving 12/09/13 Inland Asphalt Company BOB HILMES ER $6,305,158 $5,108,783 $863,701 85 54
002 008557 NH-0002(830) Us 2, Westwood Rd To Pend Oreille Co Line - Paving 01/15/14 Spokane Rock Products Inc BOB HILMES ER $1,959,214 $1,600,000 S0 40 40
002 008566 STPF-NHPP-9999(441)  Ncr Seal 2014 02/03/14  Central Washington Asphalt, Inc. Not Specified ER $15,278,170 $15,496,658 $8,175,620 120 49.5
002 008587 NHPP-STPF-9999(664) Us 2 Et Al, 2014 Eastern Region Chip Seal 04/14/14 Central Washington Asphalt, Inc. CHAD SIMONSON ER $8,723,416 $8,876,791 $95,257 64 47.5
002 008605 NHPP-0002(277) Us 2, Stevens Pass East Paving 05/27/14 Central Washington Asphalt, Inc. KEVIN WALIGORSKI NC $3,648,890 $4,045,000 S0 55 55
003 008463 NH-0101(339) Sr3, Us101 To End Front St - Paving 06/10/13 Northwest Asphalt Inc SCOTTY IRELAND OR $1,993,463 $2,037,908 $2,051,567 78 0
003 008624 SNPP-0003(127) Sr 3 & Sr 16, Vic Burley Olalla To Sr 303 Paving 06/17/14 Granite Construction Company MICHELE BRITTON OR $2,394,052 $2,517,039 S0 40 40
004 008610 NHPP-0004(212) Sr 4, Elochoman River Vic. Culvert Replacements 06/02/14 Olivas Valdez Inc. LORI FIGONE SW $1,334,016 $1,355,826 S0 50 50
005 007465 NICKEL/LOCAL I-5 Grand Mound-Maytown Stg 1-Add Lanes 04/07/08 Scarsella Bros., Inc. MCNUTT/ENGEL OR $68,294,766 $61,494,606 $65,904,394 530 0
005 007779 ARRA-IM-0053(948) I-5, Port Of Tacoma Road To King County Line - Hov 07/23/09 Tri-State Construction, Inc. SUAFOA/NEBERGALL/MUE OR $41,349,337 $31,015,383 $35,225,459 425 0
005 007835 STATE I-5, Sr 432, Talley Way Interchange 01/05/10 Northwest Construction, Inc. LORI FIGONE SW $30,928,999 $20,528,756 $21,291,702 400 0
005 007936 STATE I-5, Sr 161/Sr 18 Interchange Improvements 07/08/10 Mowat Construction Company ALETA BORSCHOWA NW $64,553,797 $50,778,923 $52,047,228 660 0
005 007945 STATE I-5, 196th St (Sr 524) I/C Sb Braided Ramp 07/15/10 Northwest Construction, Inc. MARK SAWYER NW $31,389,405 $18,727,000 $19,935,897 360 1
005 007946 STATE |-5, Portland Ave To Port Of Tacoma Rd - Nb Hov St 07/07/10 Scarsella Bros., Inc. NEAL UHLMEYER OR $22,136,274 $16,392,704 $16,916,904 270 3.5
005 007962 IM-ITS-0055(238) I-5 Downtown Bellingham On/Off Ramps - Ramp Recons 09/07/10 Vetch Construction Inc. CHRIS DAMITIO NW $5,930,296 $4,439,672 $4,636,939 160 -16
005 007998 NICKEL_FUNDS I-5, Grand Mound To Maytown Stage Two - Replace In 12/14/10 Tri-State Construction, Inc. ENGEL/NEBERGALL OR $22,367,514 $15,517,832 $16,668,094 198 0
005 008016 IM-0055(242) I-5, Joe Leary Slough To Nulle Rd Vic Paving Desig 02/18/11 Granite Construction Company PATRICK FULLER NW $14,553,000 $14,553,000 $14,883,421 367 18
005 008102 IM-0053(955) I-5, Express Lane Automation 04/28/11 Elcon Corporation JOHN CHI NW $3,419,602 $3,419,556 $4,781,081 200 0
005 008150 IM-0051(285) I-5, E Fork Lewis River Bridge To Todd Road Vicini 07/12/11 Granite Construction Company LORI FIGONE SW $5,157,579 $4,250,250 $4,586,964 60 0
005 008153 STATE I-5 / 1-205, Ne 134th St Interchange (I-5 / 1-205) 07/01/11 Rotschy, Inc. LEON WINGER SW $20,598,245 $19,949,910 $20,553,371 175 0
005 008189 STATE 1-5 / Sr16, Eastbound Nalley Valley I/C - Hov 10/13/11 Mowat Construction Company NEAL UHLMEYER OR $92,457,290 $74,687,777 $71,984,278 610 645
005 008272 STATE I-5, Mellen Street To Blakeslee Junction - Stage 1 05/21/12 Cascade Bridge, Lic COLIN NEWELL SW $27,943,653 $21,596,150 $22,739,777 300 0
005 008311 STATE I-5 / 1-205, Ne 134th St. Interchange(I-5/1-205) S 07/19/12 Max J. Kuney Company LEON WINGER SW $51,761,283 $43,416,929 $37,865,880 480 41
005 008314 IM-0053(961) I-5, Military Rd To Ne 117th St Pavement Repair 07/03/12 Interstate Improvement, Inc. HIEN TRINH N\6V7/09/1 A $4,831,928 $5,004,744 $5,205,080 96 0
005 008352 IM-0053(960) I-5, Spokane Street Interchange Vic Special Bridge 09/04/12 Mowat Construction Company ALETA BORSCHOWA NW $2,562,993 $2,400,400 $1,947,963 120 0
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005 008405 IM0053(940) Sign Replace/Lane Electrical & Express Lane Electr 02/19/13 Valley Electric Co. Of Mt Vernon HIEN TRINH NW $4,611,227 $4,878,672 $5,057,846 170 0
005 008414 BH-0053(962) I-5, Seattle Area Bridges Phase 1 Deck Rehab And E 04/15/13 Mowat Construction Company ALETA BORSCHOWA NW $3,513,200 $3,950,269 $3,904,622 120 37
005 008435 BH-0053(969) I-5, Nisqually River Bridges Bridge Painting 04/25/13 ' Intech Contracting Llc KIM MUELLER OR $5,789,274 $4,993,369 $4,616,110 230 16
005 008439 IM-0053(063) Sr 104 To 52nd/220th Sw Paving I-5/220th St Sw 1/C 04/22/13 Granite Construction Company MARK SAWYER NW $3,352,800 $3,624,239 $3,114,777 77 0
005 008460 NHPP-0053(966) I-5 M St & I-705 Overcrossings Seismic Retrofit 05/30/13 Quigg Bros. Inc. KIM MUELLER OR $3,201,761 $3,237,136 $2,693,985 160 4
005 008471 STATE I-5, Squalicum Creek Channel Fish Passage 06/10/13 Razz Construction, Inc. CHRIS DAMITIO NW $1,061,197 $947,436 $887,562 60 -77.5
005 008473 STATE I-5, Mellen Street To Blakeslee Junction - Stage 2 07/16/13 Scarsella Bros., Inc. COLIN NEWELL SW $56,786,330 $48,221,444 $18,963,711 875 564.5
005 008482 NHPP0051(290,291) I-5, Nb & Sh, Ne 179th St To North Fork Lewis Rive 06/24/13  Kerr Contractors Oregon Inc LEON WINGER SW $4,914,473 $4,468,700 $4,329,614 45 0
005 008487 NHPP-0052(207)IM- I-5, Carpenter Rd Vic Stormwater Retrofit 07/01/13 Nova Contracting, Inc. STEVE FUCHS OR $264,648 $218,978 $184,721 20 -3.5
005 008499 NHPP-0051(289/288 I-5, N Fork Lewis River Bridge Nb And Sb Painting 08/01/13 Geronimo Painting Company LORI FIGONE SW $13,400,243 $11,981,648 $6,294,873 462 299
005 008500 ER-1303(001) I-5, Skagit River Bridge Permanent Bridge Replacem 06/19/13 Max J. Kuney Company PATRICK FULLER NW $5,440,979 $6,875,800 $6,851,940 78 1
005 008501 IM-0053(968) I-5, Sr 510 To Sr 512 Congestion Management 08/05/13 Granite Construction Company KIM MUELLER OR $11,042,256 $9,823,888 $5,658,083 301 102
005 008503 STATE I-5, Sb S 320th St Vicinity Noise Wall Replacement 07/24/13 Massana Construction, Inc. Not Specified NW $320,370 $201,147 $168,364 50 15
005 008508 IM-0053(960),BH(962) I-5, Seattle Area Bridges - Phase 2 Expansion Join 09/08/13  Pcl Civil Constructors Inc ALETA BORSCHOWA NW $2,864,177 $2,160,424 $1,522,520 160 43.5
005 008518 STPF-ER-1303(001) I-5, Skagit River Bridge Bridge Elements Repair 08/23/13 Pcl Civil Constructors Inc DAVE CRISMAN NW $2,937,025 $2,739,075 $2,435,989 50 16
005 008544 IM-0053(968) I-5, Sr 510 To Sr 512 Its And Ramp Revisions 12/24/13 Tucci & Sons, Inc. KIM MUELLER OR $2,307,034 $2,322,690 $73,702 54 34
005 008559 BH-0053(967) I-5, S 272nd St Vic To S Rose St Seismic Retrofit 01/23/14 Quigg Bros. Inc. Not Specified NW $9,120,771 $8,504,188 $921,961 445 404
005 008565 BH-0053(695) I-5, Sr 18 1/C To S 288th St Seismic Retrofit 01/15/14 Ceccanti Inc Not Specified NW $4,914,295 $4,644,837 $1,059,647 215 152
005 008582 BR-0054(283) I-5, Stillaguamish River Bridge Major Bridge Rehab 05/20/14 Mowat Construction Company DAVE CRISMAN NW $8,230,095 $5,877,202 $146,556 180 167
005 008594 NHPP-0055(229) I-5, Nooksack River Bridges Painting 04/30/14 Dunkin & Bush Inc CHRIS DAMITIO NW $2,954,089 $3,389,833 $1,302,615 180 153
005 ' 008607 STATE I-5, M St To Portland Ave - Hov 07/01/14 Max J. Kuney Company Not Specified OR $103,100,763 $98,175,444 $0 700 0
005 008618 NHPP-0053(972) I-5, Vic Tumwater Blvd To Gravelly Lake Dr - Pavin 06/10/14 Tucci & Sons, Inc. RICKY BHALLA OR $3,078,730 $3,806,280 SO 70 0
005 008621 IM-0051(292) I-5, Sb Gee Creek Safety Rest Area Improvements 07/01/14 Five Rivers Const., Inc. Not Specified HQ $806,000 $814,022 S0 100 0
005 008628 CM-0052(210) Trosper Road To Marvin Road Signal Upgrade 07/08/14 DW Not Applicable Not Specified OR $474,302 $526,705 SO

005 008634 NHPP-0005(013) I-5, Ne 39th St Vic To Ne 99th St - Paving 07/07/14 Granite Construction Company Not Specified SW $2,107,584 $1,964,964 S0 45 0
006 008464 STATE Sr6, Willapa River Bridge - Replace Bridge 05/20/13 Rotschy, Inc. COLIN NEWELL SW $4,620,716 $4,077,490 $3,522,986 240 20
006 008572 STPF-0006(021) Sr 6, Rock Creek Bridges - Replace Bridges 6/102 & 02/25/14 Scarsella Bros., Inc. COLIN NEWELL SW $11,692,593 $11,612,612 $528,826 360 293
007 008444 STATE Sr 7, Muck Cr Trib To Nisqually River - Fish Barri 05/13/13 Active Construction Inc. STEVE FUCHS OR $999,412 $1,125,102 $1,094,660 60 -8.5
008 008626 NHPP-0008(016) Sr 8, S Of E Fork Wildcat Creek Bridge To S Of Coo 06/16/14 Granite Construction Company RICKY BHALLA OR $809,166 $724,217 S0 24 0
009 007920 STATE Sr 9, Lundeen Parkway To Sr 92 Intersection Improv 06/10/10 Granite Construction Company DAVE CRISMAN NW $16,571,849 $10,921,000 $12,037,253 180 9.5
009 ' 008140 STATE Sr 9, 212th St Se To 176th St Se Stage 3 Widening 07/12/11 Northwest Construction, Inc. JOHN CHI NW $32,543,139 $24,297,000 $20,589,657 505 0
009 008184 STATE Sr 9, 212th St Se To 176th St Se Stage 3 Wetland M 08/05/11  Tri-State Construction, Inc. JOHN CHI NW $2,190,756 $1,252,400 $1,099,153 125 0
009 008216 STATE Sr 9/ Sr 92 Intersection Improvements Design Buil 02/15/12 Guy F. Atkinson Construction, Llc SEEMA JAVERI NW $3,919,498 $3,346,888 $3,494,226 237 0
009 008222 STATE Sr9/Sr 531, 172nd St Ne & Eaglefield Dr Intersect 12/08/11 Interwest Construction Inc HAMMER/SPAHR NW $5,637,724 $4,995,958 $4,527,225 93 0
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009 008268 STATE Sr 9, 176th St Se Vic To Sr 96 Paving 05/14/12 Cemex Construction Materials Pacific JOHN CHI NW $2,667,995 $2,508,376 $2,320,156 91 0
009 008363 STATE Sr 9, Pilchuck Creek Replace Bridge 10/29/12 Granite Construction Company DAVE CRISMAN NW $12,204,446 $8,891,324 $7,588,531 270 22
009 008397 STPF0009(067) Sr 9, Np Creek Fish Passage Barrier Removal 02/05/13 ' Stremler Gravel Inc 250 Bay-Lyn Drive 98 SHANE SPAHR NW $521,000 $351,486 $362,397 19 -0.5
009 ' 008504 BH-0009(059) Sr 9, Getchell Road Bridge Seismic 08/01/13 ' Razz Construction, Inc. JOHN CHI NW $184,833 $116,158 $114,427 60 -30
009 008560 HSIP-0009(068) Sr 9, 32nd St Se & 84th St Ne - Safety Improvement 03/18/14 Rodarte Construction, Inc. MARY ANN REDDELL NW $5,021,873 $5,699,005 $856,355 295 194
009 008604 STPF-9999(675) Sr 9, 132nd St Ne Vic To Sr 542 Bst 05/28/14 Granite Construction Company SHANE SPAHR NW $1,868,342 $1,771,500 S0 45 37
011 008436 STPF-0011(039) Sr 11, Padden Creek Fish Barrier Removal 04/22/13 Ram Construction Gen Contractors SHANE SPAHR NW $1,668,098 $1,761,155 $1,882,409 120 -55
012 008266 NH-0012(208) Us12 Stabilize Slopes Clear Creek Vic 06/06/12 Ais Construction Company SCOTT GOLBEK SC $1,832,141 $1,951,774 $1,521,136 85 2
012 008553 NHPP-STPF-9999(607) Us 12 Et Al, 2014 Scr Region Wide Chip Seal 01/13/14 Poe Asphalt Paving, Inc. MOE DAVARI SC $6,215,661 $5,785,947 $4,237,549 65 14
014 008105 STATE Sr 14, Camas / Washougal - Add Lanes And Build Int 05/11/11 Tapani Underground, Inc. CHRIS TAMS SW $34,500,833 $28,618,804 $28,955,447 360 0
014 008328 NH-HSIP-0014(040) Sr 14, Marble Rd Vic Safety Improvements 07/31/12 Nutter Underground Utilities, Inc. CHRIS TAMS SW $3,844,523 $3,835,534 $4,302,454 70 0
014 008612 STPF-0141(023) Sr 141, White Salmon River Bridge-Painting 06/17/14 Geronimo Painting Company Not Specified SW $742,679 $722,122 SO 55 0
014 008614 STPF-NHPP-9999(672) Sr 14 Et Al, Klickitat Co. Chip Seals 06/02/14 Granite Construction Company CHRIS TAMS SW $4,811,995 $5,140,335 S0 70 70
016 008323 STATE Sr 16 / I-5, Two Year Plant Establishment 06/18/12 Terra Dynamics, Inc KIM MUELLER OR $287,589 $300,223 $276,484 60 0
016 008598 STPF(ER)1302(006) Sr 16, Olympic Drive Nw Bridge Special Repair 05/05/14 Massana Construction, Inc. KIM MUELLER OR $1,028,950 $898,827 S0 70 0
018 008445 NH-0018(039) Sr 18, Eb Carey Creek Tributary To Issaquah-Hobart 05/01/13 Watson Asphalt Paving Co. HIEN TRINH NW $1,459,751 $1,169,962 $1,028,651 35 0
018 008457 BH/NH-0018(038-03 Sr18/Sr99 Vic To Green River Bridge Paving And Bri 05/20/13  Tucci & Sons, Inc. ALETA BORSCHOWA NW $1,938,488 $1,813,430 $1,844,023 50 0
018 008584 STATE Sr 18, Taylor Creek Scour Protection 04/01/14 Matia Contractors, Inc. Not Specified NW $221,734 $138,990 S0 30 0
020 008423 ER-0701(006) Sr 20, Skagit River - Ced Permanent Restoration 05/01/13 Trimaxx Construction SHANE SPAHR NW $7,817,502 $5,164,771 $4,748,858 135 9
020 008533 FBD-2013(071) Sr 20 Spur, Lopez Island Ferry Terminal Upland Ada 11/12/13 Matia Contractors, Inc. JOHN CALLAHAN WSF $369,098 $318,985 $267,664 60 -4
020 008603 STATE Sr 20, Coupeville Ferry Terminal Bridge Abutment R 05/19/14 Matia Contractors, Inc. TOM CASTOR WSF $62,149 $76,924 S0 20 0
021 008402 FBD0021(022) Keller Ferry Terminal Rehab Terminal Rehabilitatio 02/20/13 Max J. Kuney Company BOB HILMES ER $1,885,624 $1,930,000 $2,068,171 60 0
027 008446 STPF-0027(014) Sr27 32nd Ave To Jct Sr 290 Pave R 05/21/13 Morse Bros., Inc. CHAD SIMONSON ER $2,005,258 $1,880,925 $1,737,647 55 0
028 008166 NH0028(045) Sr 28, E. End Of The George Sellar Br. Construct B 07/19/11 Klb Construction Inc. KEVIN WALIGORSKI NC $15,772,791 $16,363,378 $16,729,188 270 1
028 008629 STPUS-0028-(048) Rock Island Road Intersection Improvements 07/02/14 DW Not Applicable Not Specified NC $225,085 $260,000 SO

031 008453 DEMO-0031(029) Sr31, Pend Orielle County Pedestrian Improvements 05/30/13 Morse Bros., Inc. BOB HILMES ER $559,062 $569,664 $616,801 25 2
090 007852 STATE 1-90, Hyak To Snowshed Vicinity Phase 1b- Add Lane 02/08/10 Max J. Kuney Company WILL SMITH SC $110,365,251 $76,699,233 $90,078,410 519 82.5
090 007862 NH-0906(210) 1-90 Spokane Poe Weigh Station Relocation 03/05/10 Selland Construction, Inc. CHAD SIMONSON ER $10,333,570 $6,704,333 $6,826,570 325 1
090 008022 NH-0906(226) 1-90 Sullivan Rd To Barker Rd Additional Lanes Add 12/22/10 Acme Concrete Paving, Inc. DARREL MCCALLUM ER $17,891,733 $14,949,578 $15,884,708 150 -26.5
090 008127 STATE 1-90, Snowshed To Keechelus Dam Phase 1c - Replace 08/19/11 Guy F. Atkinson Construction, Llc WILL SMITH SC $197,988,769 $177,144,343 $70,618,516 750 577
090 008223 NH-0901(466) 1-90, East Fork Issaquah Creek Fish Passage 11/28/11 Tri-State Construction, Inc. HIEN TRINH NW $1,542,787 $1,451,882 $1,985,277 110 -4.5
090 008329 CM0906(219) 190 Vic Idaho Rd-State Line Its 08/06/12 Colvico, Inc. DARREL MCCALLUM ER $478,979 $530,434 $528,031 66 6
090 008394 CM9999(639) Variable Message Signs Replacement Replacement - | 01/11/13 Colvico, Inc. BOB HILMES ER $758,604 $790,104 $777,112 60 0
090 008400 IM-HSIP-9999(442) Sr 92 /1-90, Intersection Improvements & Regionwi 04/16/13 Graham-Marshbank Jv MARY ANN REDDELL NW $7,237,987 $7,131,691 $7,042,864 203 0
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090 008419 BH-0902(435) 1-90, Easton To Ellensburg Vic Wb And Eb Bridges - 04/19/13 Penhall Company SCOTT GOLBEK SC $3,716,703 $3,526,489 $3,617,230 97 6
090 008443 IM-0902(445) 1-90, Mp 65.54 To Easton Hill Eb & Wb - Paving 05/17/13 Granite Construction Company SCOTT GOLBEK SC $4,875,453 $5,359,359 $5,030,481 61 2
090 008492 NHPP-0902(443) 1-90, Oakes Ave, Thorp Rd, Indian John Hill Eb/Wb 07/16/13 Northeast Electric, Lic SCOTT GOLBEK SC $1,205,638 $995,364 $987,666 60 13
090 008495 STP-0906(231) 1-90, Liberty Lake Roundabout 07/31/13 Wm. Winkler Company DARREL MCCALLUM ER $1,105,643 $1,217,332 $1,292,749 45 1.5
090 008538 NHPP-0904(122) 1-90, Grant Co Line To Sr 21 - Paving 12/23/13 Central Washington Asphalt, Inc. DARREL MCCALLUM ER $6,401,072 $4,815,096 $2,064,636 50 10
090 008540 NHPP-0905(103) 1-90, Lincoln Co Line To Salnave Rd - Paving 12/12/13  Inland Asphalt Company DARREL MCCALLUM ER $5,510,044 $3,687,413 S0 50 34
090 008542 BH-0901(270) 1-90, Wb East Channel Bridge Expansion Joint Repla 12/05/13 Mowat Construction Company Not Specified NW $1,082,497 $1,153,045 S0 20 20
090 008547 IM0902(445)STPF(447)  1-90, Price Creek Vicinity To Mp 65.54 - Paving 12/18/13 Columbia Asphalt & Gravel, Inc. SCOTT GOLBEK SC $5,918,056 $5,944,899 $718,124 50 32
090 008558 STPF-DEMO0-0902(398)  1-90, Snog. Pass Vic - Pccp Rehab Eb/Stormwater Re 02/10/14 DW Error Record SCOTT GOLBEK SC $6,351,767 $6,425,000 $172,923 80 52
090 008564 IM-0906(230) 1-90, Vicinity Liberty Park To Havana St - lllumin 01/15/14 Colvico, Inc. BOB HILMES ER $1,085,322 $1,105,094 $743,237 70 38
090 008568 NHPP-0903(073) 1-90, W Of George - Paving 02/10/14  Central Washington Asphalt, Inc. KEVIN WALIGORSKI NC $3,299,413 $2,872,537 $2,714,166 55 2
090 008569 STATE 1-90, Two-Way Transit & Hov Operations Stage 3a - 04/01/14 Mid-Mountain Contractors, Inc. HEIN TRINH NW $7,641,719 $7,399,235 $194,696 290 2435
090 008611 NHPP-0906(232) 1-90, Barker Rd To Idaho State Line - Paving 06/10/14 ' Icon Materials,A Division Of Com Corp. Not Specified ER $2,450,965 $2,365,237 S0 38 0
090 008638 NH-0903(074) 1-90, West Of Ryegrass Rest Area Wb - Paving 07/07/14 Central Washington Asphalt, Inc. Not Specified SC $423,284 $461,109 SO 20 0
097 008244 BR-NH-0097(084) Us 97, Satus Creek Vicinity - Replace Br. 97/106 A 03/05/12 William Charles Construction, Llc MOE DAVARI SC $8,788,577 $8,830,732 $8,916,105 177 3
097 008293 STATE Us 97, North Of Goldendale, Wildlife Habitat Conne 06/11/12 Rotschy, Inc. CHRIS TAMS SW $2,106,341 $2,113,355 $2,280,068 145 0
097 008424 CBI0097158 Us97 N Of Brewster Passing Lane Passing Lane 04/02/13 Granite Construction Company KEVIN WALIGORSKI NC $1,105,122 $979,500 $1,021,002 35 0
097 008450 NHPP-0097(135) Us97 1-90 Br To Desmond Rd Paving 05/28/13  Granite Construction Company SCOTT GOLBEK SC $753,672 $700,800 $614,465 20 4
097 008458 CBI-0097(157) Us 97, Cameron Lake Rd Intersection Improvements 05/20/13  Granite Construction Company KEVIN WALIGORSKI NC $903,909 $889,550 $878,846 35 0
097 008510 STPF-ER-0902(431) Us 97, Dry Creek W Of Ellensburg - Construct Bridg 08/26/13 Apollo, Inc. SCOTT GOLBEK SC $1,431,114 $1,436,900 $1,347,999 120 0
097 008570 STPU-0097(164) Us 97a & Sr 150, Traffic Signal And Channelization 03/03/14 Neppel Electrical & Controls Llc KEVIN WALIGORSKI NC $188,019 $188,226 $190,570 20 -1
099 007847 PNRS-0099(096)97( Sr 99, Alaskan Way Viaduct - Replacement S Holgate 05/24/10 Skanska Usa Civil West California Distri PAUL JOHNSON Urban $152,620,104 $114,569,194 $122,242,610 1,303 262
099 008080 STPF-BH-0099(101) Sr 99, Aurora Ave - G Washington Memorial Br Seism 04/27/11 Massana Construction, Inc. JOHN CHI NW $8,707,615 $6,157,383 $6,325,483 310 0
099 008290 BR-0099(119) Sr 99, Awv S Holgate St To S King St Stage 3 - Atl 06/20/12  Guy F. Atkinson Construction, Lic PAUL JOHNSON NW $35,642,737 $29,371,123 $27,478,196 410 -58
099 008379 BH/STPF0099(102) Sr99, Spokane St O/Cross Timber Replace 12/19/12 Mid-Mountain Contractors, Inc. HIEN TRINH NW $12,395,530 $9,213,158 $9,089,512 310 0
099 008381 CM-HSIP-STPE0099(110  Sr 99, Lincoln Way Vic To Airport Rd Vic Sb Sidewa 01/08/13 Interwest Construction Inc MARK SAWYER NW $1,248,573 $1,278,347 $1,372,768 80 -15
099 008549 STPF-0099(122) Sr 99, Alaskan Way Viaduct - Replacement North Acc 01/24/14 Guy F. Atkinson Construction, Llc Not Specified NW $46,127,935 $41,640,623 $9,009,365 540 452
099 008577 MAQ-009(125) Sr 99, Airport Road Intersection Transit Queue Byp 04/21/14 Totem Electric Of Tacoma, Inc. Not Specified NW $421,228 $504,206 S0 35 35
099 008585 NH-0099(118) Sr 99, Spokane St Bridge To Alaskan Way Viaduct Co 04/23/14 Penhall Company JOHN CHI NW $1,333,329 $954,447 $0 33 33
099 008606 BR-0099(132) Sr 99, Alaskan Way Viaduct - Replacement South Acc 06/30/14 Condon-Johnson & Associates Inc Not Specified NW $1,259,648 $1,628,157 S0 30 0
101 008292 BR-0101(312) Us 101, Bone River Bridge Replace Bridge 06/15/12  Cascade Bridge, Llc LORI FIGONE SW $6,317,645 $5,715,393 $5,797,909 220 0
101 008344 BR-0101(207) Us 101, Middle Nemah Riv Br. Replace Bridge 08/10/12 Sb Structures, Llc LORI FIGONE SW $3,367,989 $3,253,051 $2,986,944 224 45
101 008376 BR-NH-0101(307) Us 101, Shore Rd To Kitchen-Dick Rd Widening 12/11/12 Scarsella Bros., Inc. JERRY MOORE OR $33,989,673 $27,069,690 $18,296,395 543 175
101 008442 NH-0101(163) Us 101 Couplet, Aberdeen Signals Rehabilitation 04/23/13 Mill Plain Electric SCOTTY IRELAND OR $727,200 $683,830 $703,159 50 -1.5
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101 008478 NH-0101(149) Us 101, Purdy Canyon Vic Slide Stabilized Slope 07/25/13 Quigg Bros. Inc. STEVE FUCHS OR $1,926,406 $1,126,832 $1,204,587 70 0
101 008543 STPF-0101(351) Us 101, W Of Steamboat Island Rd To Black Lake Blv 12/03/13  Lakeside Industries STEVE FUCHS OR $915,065 $894,042 $690,222 20 9
101 008609 NH-0101(311) Us 101, Hoh River Erosion Site #2 Bank Stabilizati 06/02/14 Strider Construction Co, Inc. RICKY BHALLA OR $2,363,880 $2,212,436 $7,312 80 73
104 006525 BR-0104(033) Sr 104 / Hood Canal Bridge East Half 07/30/03 Kiewit-General, A Joint Venture AMITY TROWBRIDGE OR $191,755,918 $204,000,000  $393,478,220 735 -81.75
104 008541 STATE Sr 104, Edmonds Ferry Terminal Entry Replacement 12/05/13 Thornberg Construction Company, TOM CASTOR WSF $56,001 $40,001 $40,000 40 3
105 008345 BR-0105(022) Sr 105, Smith Creek And North River Replace Bridge 09/25/12 Scarsella Bros., Inc. LORI FIGONE SW $16,577,948 $15,345,188 $14,517,284 355 12
106 008494 STPF-0106(005) Sr 106, Twanoh Falls Chronic Environmental Deficie 07/09/13 Tri-State Construction, Inc. MICHELE BRITTON OR $1,653,263 $1,422,477 $1,491,140 56 0
108 008545 BH-0108(007) Sr 108, Wildcat Creek Bridge 108/4 Scour Repair 12/31/13 Rognlins, Inc. STEVE FUCHS OR $136,529 $117,719 S0 20 20
108 008619 STPF-0108(008) Sr 108, N Of Curran St To S Of Little Creek Casino 06/24/14  Granite Construction Company Not Specified OR $390,159 $445,760 S0 22 19
129 008580 STP-0129(008) Sr 129, Oregon State Line Vic To Mp 11.35 Vic - St 03/20/14 Strider Construction Co, Inc. MOE DAVARI SC $499,733 $431,860 $372,353 35 15
155 008567 STPF-9999(617) Sr 155 & Sr 215, Omak Area Paving 03/12/14 Granite Construction Company KEVIN WALIGORSKI NC $3,162,020 $3,184,188 $609,363 75 49
161 008144 ER-0902(252)/(331 Sr 161, Mashel River Bridge - Bridge Scour And Slo 06/21/11 Stan Palmer Construction, Inc. JON DEFFENBACHER OR $1,791,346 $1,612,149 $3,138,939 85 9
161 008199 CM-0161(029) Sr 161, 24th St East To Milton Way Widening 09/07/11 Tri-State Construction, Inc. MICHELE BRITTON OR $12,285,768 $11,927,624 $14,808,293 278 27
161 008616 STPF-0161(034) Sr 161, Lynch Cr Rd To South Cr Bridge-Paving And 06/10/14 Doolittle Construction Co., Inc. STEVE FUCHS OR $617,955 $624,749 S0 22 19
162 008493 STATE Sr 162, Ball Creek Culvert Replacement 07/08/13 Whh Nisqually Federal Services Llc STEVE FUCHS OR $631,536 $571,143 $480,204 25 0
163 008524 STATE Sr 163, Point Defiance Ferry Terminal Trestle Repa 10/08/13 Manson Construction/Engineering Co. JOHN CALLAHAN WSF $96,800 $129,099 $127,392 80 16
163 008546 STATE Sr 163, Point Defiance Ferry Terminal Floating Dol 12/20/13 Orion Marine Con (Nw Marine Cns To 2011) JOHN CALLAHAN WSF $2,466,000 $1,655,998 $939,947 185 72
164 008583 STPF-HISP-9999(669) Sr 164 & Sr 410, High Point St To Sr 410 Watson St 04/09/14 Icon Materials,A Division Of Cpm Corp. Not Specified NW $2,175,481 $2,139,175 $734,326 100 61.5
167 008513 BR-0167(047) Sr 167, Puyallup River Bridge - Bridge Replacement 10/18/13 ' Guy F. Atkinson Construction, Llc BRENDEN CLARKE OR $20,900,002 $23,220,888 $6,806,460 702 653
167 008627 VPPP-0167(049) Sr 167, Express Toll Lanes Continuous Access 06/24/14  Specialized Pavement Marking, Inc. Not Specified NW $208,475 $242,025 S0 22 0
171 008530 HSIP-0171(017) Sr 171, Moses Lake Area Pedestrian Improvements 10/14/13 Colvico, Inc. JOSH PATRICK NC $423,524 $401,568 $419,205 30 0
195 008378 HSIP0195(054) Cheney-Spokane Road New I/C - New Interchange 12/07/12 Selland Construction, Inc. CHAD SIMONSON ER $8,374,454 $6,408,375 $5,533,821 150 -28.5
195 008551 CM-0195(155) Us 195, Hatch Rd To Cheney-Spokane Rd Congestion & 01/08/14 Colvico, Inc. BOB HILMES ER $833,474 $610,254 $605,777 70 13.5
203 008536 STPF-0203(017) Sr 203, Tolt River Bridge To Mcdougall St - Paving 12/03/13 Watson Asphalt Paving Co. MARK SAWYER NW $4,249,954 $4,285,224 $1,986,572 60 27
243 008575 HSIP-0243(003) Sr 243, Mattawa - Intersection Improvements 03/20/14 West Company, Inc. JOSH PATRICK NC $1,160,657 $1,254,587 $886,858 35 -6
285 008310 STATE Sr 285, W End Of George Sellar Bridge Intersection 07/09/12  Selland Construction, Inc. BOB ROMINE NC $10,182,525 $9,787,325 $9,727,182 255 -16.75
291 008421 STPF-0291(023) Sr 291, Division St To Stevens Co Line Paving 05/08/13 Shamrock Paving, Inc. BOB HILMES ER $4,074,111 $3,791,715 $3,652,302 75 0
304 008620 NHPP-2014(086) Bremerton Ferry Terminal Slip 2 Timber Wingwall Re 06/18/14 DW Not Applicable Not Specified WSF $1,558,439 $1,209,769 SO
305 008550 STPH-2002(009) Sr 305, Bainbridge Ferry Terminal - Main Terminal 12/18/13 Phc Asani Inc Dba Phc Construction JOHN CALLAHAN WSF $2,086,259 $1,940,274 $1,047,856 180 68
395 007777 STATE Nsc Us 2 To Wandemere Vicinity 08/17/09 Graham Construction & Management, Inc. DARREL MCCALLUM ER $50,519,318 $37,540,556 $39,774,570 420 -28
395 007967 TIGER-0395(091) Us 395, Nsc - Freya St To Farwell Rd Sb Additional 08/17/10 Graham Construction & Management, Inc. BOB HILMES ER $24,484,746 $21,455,921 $22,117,151 310 0
395 008195 TIGER0395(091) Us395 Nsc Parksmith Interchange 09/21/11 Max J. Kuney Company BOB HILMES ER $6,801,316 $6,917,161 $7,429,836 185 0
395 008296 NHO0395(098) Nsc Francis Avenue Improvements 08/23/12 Graham Construction & Management, Inc. DARREL MCCALLUM ER $15,958,985 $14,045,943 $13,712,659 350 6
395 008496 TIGER4-0395(100) Us 395, Nsc - Bnsf Railway Structures/Realignment 10/03/13 Apollo, Inc. BOB HILMES ER $18,733,358 $15,368,730 $4,275,104 380 276
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405 008053 STATE 1-405, Ne 116th Street Interchange And Street Impr 03/25/11 Gary Merlino Construction Co., Inc. HIEN TRINH NW $13,407,332 $10,693,961 $13,522,788 425 0.5
405 008204 STATE 1-405, Ne 6th St To I-5 Widening And Express Toll 02/01/12 Flatiron Constructors Inc LISA HODGSON NW $249,999,996 $155,500,001  $102,944,179 1,330 488
405 008260 ER-0801(007) 1-405 / Sr 167, Thunder Hills Creek Mitigation Fis 04/27/12 Scarsella Bros., Inc. SEEMA JAVERI NW $3,212,221 $3,164,255 $3,195,137 100 0
405 008393 IM/NHS-9999(460) Concrete Pavement Rehabilitation 03/04/13  Guy F. Atkinson Construction, Llc MARY ANN REDDELL NW $8,300,000 $7,277,888 $7,744,393 247 6
405 008403 IM-4053(962) Nb Sr167 Ramp-Nb 405 Major Drainage Rep Major Drai 03/05/13 Active Construction Inc. ALETA BORSCHOWA NW $504,021 $489,405 $393,546 32 0
405 008601 NHPP-4053(863) 1-405, Sb Se 8th St To Northup Way Vic - Paving 05/19/14 C.A. Carey Corporation Not Specified NW $2,660,721 $3,787,598 SO 59 45
410 008576 BH-STPF-0410(055) Sr 410, Scatter Creek Bridge Seismic 03/18/14 Massana Construction, Inc. Not Specified NW $787,704 $697,344 SO 90 0
410 008586 STPF-0410(060) Sr 410, 0.47 Mi To 1.45 Miles E Of Chinook Pass - 04/24/14 Kc Equipment Llc MOE DAVARI SC $1,121,566 $832,126 S0 56 0
410 008600 STPF-0410(059) Sr 410, Enumclaw Golf Course Vicinity To National 05/05/14  Granite Construction Company MOE DAVARI SC $2,777,085 $2,539,002 $1,013,758 42 21
433 007895 ARRA-BH-0433(010) Sr 433, Lewis And Clark Bridge Superstructure Pain 06/08/10 Odyssey/Geronimo Joint Venture LORI FIGONE SW $36,461,689 $33,774,714 $33,432,576 500 0
500 008079 NH-0500(016) Sr 500, St. Johns Blvd - Interchange 05/20/11 Tapani Underground, Inc. LEON WINGER SW $33,403,983 $27,237,397 $26,876,938 440 -2
502 008299 STATE Sr 502 / I-5 To Battle Ground Add Lanes Stage 1 06/26/12 Tapani Underground, Inc. CHRIS TAMS SW $7,151,301 $5,194,043 $5,580,794 75 0
502 008573 STATE Sr 502, I-5 To Battle Ground Add Lanes Stage 2 04/09/14 Rotschy, Inc. CHRIS TAMS SW $28,481,132 $27,544,360 $300,074 320 280.5
503 008579 CM-0503(027) Sr-503, Traveler Information Incident Management A 04/14/14 WMill Plain Electric Not Specified SW $733,625 $639,867 $240,439 60 36
507 008516 STPF-0507(026) Sr 507, Reynolds Ave Signal Replacement Project 09/17/13 Travers Electric Inc. COLIN NEWELL SW $470,334 $438,096 $442,041 30 0
508 008622 STPF-0508(009) Sr 508, I-5 To Sr 7 Chip Seal 06/17/14 Doolittle Construction Co., Inc. LORI FIGONE SW $2,192,412 $2,068,740 $0 35 0
509 008581 STPF-9999(563) Sr 509, Wapato Creek To Norpoint Way Ne - Paving 04/14/14 Tucci & Sons, Inc. KIM MUELLER OR $1,638,872 $1,327,620 S0 55 50.5
510 008472 STPF-0510(015) Sr 510, Reservation Road Vicinity Intersection Imp 06/11/13 Klb Construction Inc. STEVE FUCHS OR $2,890,660 $2,630,699 $2,761,408 105 4
518 007350 NH-0518(008) Sr 518, Sr 509 To I-5/1-405 - Widening 07/11/07 Tri-State Construction, Inc. MARK SAWYER NW $26,625,175 $26,631,266 $27,742,859 320 -4
519 008198 STATE Seattle Terminal Elect Distrib Sstm Upgrade System 09/21/11 Mcclure And Sons Inc. JOHN CALLAHAN WSF $4,506,129 $2,969,688 $3,161,447 240 0
520 007637 STATE Sr 520/ W Lake Sammamish Pkwy To Sr 202 Hov And Sr 03/30/09 ' Pcl Construction Services, Inc. HIEN TRINH NW $53,661,574 $37,736,270 $37,797,895 485 0
520 007826 BR-0520(043) Sr 520 Pontoon Construction Design-Build Project 02/12/10 Kiewit-General, A Joint Venture DEWAYNE MATLOCK OR $600,000,006 $367,330,000 $394,518,900 0 -60
520 007963 STATE Sr 520, Eastside Transit And Hov Project A Design 11/29/10 Eastside Corridor Constructors MARK ALLISON Urban $422,064,082 $306,278,000 $311,487,915 1,115 -162
520 008066 BRNHSTPF0520(047) Sr 520/ I-5 To Medina - Evergreen Point Floating 08/31/11 Kiewit General Manson Joint Venture DAVE BECHER Urban $640,769,000 $586,561,000  $472,177,976 1,429 663
520 008288 STATE Sr 520, Evans Creek Eastside Wetland Mitigation 06/11/12 Goodfellow Bros Inc ALETA BORSCHOWA NW $5,055,879 $3,856,069 $2,842,323 245 0
520 008432 BR-0520(051) Sr 520 West Connection Bridge 05/08/13 Mowat-American Jv 20210 142nd Ave Ne 980 JOHN CHI NW $20,639,667 $22,129,243 $21,985,683 290 54
520 008597 NH-0520(052) Sr 520, 108th Ave Ne To W Lk Sammamish Pkwy Paving 05/05/14  Granite Construction Company MARK SAWYER NW $2,718,731 $2,975,187 S0 60 0
522 007938 STATE Sr 522, Us 2 Interchange Flyover Ramp 06/15/10 Scarsella Bros., Inc. MARY ANN REDDELL NW $22,322,279 $15,514,435 $15,868,599 350 0
522 008128 NICKEL Sr 522, Snohomish River Bridge To Us 2 Vic Widenin 06/16/11  Scarsella Bros., Inc. MARY ANN REDDELL NW $86,169,502 $73,138,890 $62,949,753 850 124.5
522 008461 NHPP-0522(054) Sr 522, Echo Lake Rd Vic To Snohomish River Br Pav 05/24/13 Lakeside Industries JOHN CHI NW $1,175,196 $981,511 $1,000,771 30 6
527 008589 STPUL,STPF051(293 Sr 527, 1-405 Interchange To Sr 524 Vicinity Pavin 04/21/14 Granite Construction Company MARK SAWYER NW $2,310,664 $2,247,000 $58,760 60 42
529 007948 STATE Sr 529, Ebey Slough Br - Replace Bridge 07/02/10 Granite Construction Company MARK SAWYER NW $28,057,110 $21,541,000 $20,511,459 763 32
529 008303 BH-0529(018) Sr 529, Sb Snohomish River Bridge Special Bridge R 06/19/12  Pcl Civil Constructors Inc MARK SAWYER NW $2,898,854 $1,711,104 $1,561,150 35 -139.5
530 008065 STATE Sr 530, Sauk River Bank Erosion Realign Roadway 02/04/11 Trimaxx Construction HAMMER/SPAHR NW $3,230,573 $2,480,568 $2,485,532 145 0
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530 008615 ER-1402(001) Sr 530, Slide-Access Road Maintenance And Traffic 04/25/14  Granite Construction Company MARK SAWYER NW $3,424,154 $3,383,659 $1,470,343 136 95
530 008617 FEMA-1402(002) Sr 530, Slide - Roadway Clearing 05/02/14 Imco General Construction, Inc. MARK SAWYER NW $7,636,689 $4,959,924 $1,693,049 30 6.5
530 008630 ER-1402(003) Sr 530, Skaglund Hill Vic To C-Post Road Vic - Eme 06/03/14 Guy F. Atkinson Construction, Llc MARY ANN REDDELL NW $30,050,266 $20,570,001 S0 112 87
531 008438 STPF-0531(009) 43rd Ave To Sr 9 Paving 05/07/13 Granite Construction Company Not Specified NW $1,267,498 $1,229,151 $1,158,356 30 0.5
532 008623 XXXX-0000 Davis Slough Bridge Replacement Widening For Flood 07/07/14 DW Not Applicable Not Specified NW $12,379,302 $11,718,295 S0

539 008548 CBI-9999(638) Sr 539/ Sr 9, Advanced Traveler Information Syste 12/16/13  Valley Electric Co. Of Mt Vernon CHRIS DAMITIO NW $2,039,563 $1,875,189 $1,328,331 50 16.5
539 008608 CBI-0539(015) Sr 539, Lynden Aldergrove Port Of Entry Improvemen 05/27/14 Granite Construction Company CHRIS DAMITIO NW $3,803,077 $3,262,709 $4,000 60 0
546 008418 CBI-0546(006) Sr 546, Depot Rd And Bender Rd Intersection Improv 04/02/13 Colacurcio Brothers Inc CHRIS DAMITIO NW $2,776,812 $2,149,052 $2,313,362 51 0
900 007553 STATE/NICKEL/LOCA Sr 900, Se 78th St Vic To Newport Way Vic And 1-90 07/14/08 Icon Materials,A Division Of Cpm Corp. DAVE LINDBERG Urban $22,596,894 $19,354,287 $19,167,046 320 0
904 008539 STPF-0904(123) Sr 904, Betz Rd To I-90 - Paving 11/20/13 Inland Asphalt Company CHAD SIMONSON ER $1,098,212 $872,473 S0 24 13
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